

MODULE 8 · CHOOSING AI FOR YOUR LAW FIRM

Your 90-Day Plan

The order to use your artifacts in — and the sentence to take to your partners.

Days 1–30 · Decide and prepare

- ☐ Confirm the top workflow and its named reviewer
- ☐ Name the four owners; open the inventory, even with one row
- ☐ Assemble the 50–100 task test set — difficult, ambiguous, outdated and adversarial included
- ☐ Measure the baseline: time per task, rework rate, turnaround, satisfaction (this expires — do it now)

Days 31–60 · Test against evidence

- ☐ Send the five security questions in writing to three shortlisted options
- ☐ Run all three on the same test set, same rubric
- ☐ Score the nine criteria against weights you set beforehand
- ☐ Apply the four binary safety gates — anything failing one is out

Days 61–90 · Pilot and decide

- ☐ Run the charter with 15–30 users in one team
- ☐ Track cost per accepted output, reviewer time included
- ☐ Get all four sign-offs, or do not roll out

A pilot that fails is a cheap result, not a failure. The expensive outcome is a rollout nobody measured.

The sentence you take to your partners

Fill this in. If you can say it and mean it, you are further along than most firms twice your size.

“We are putting *[what]* on *[which work]* for *[which team]*. It reads only *[which collections]*. Every draft is signed off by *[who]*, every answer is logged, and we will know in *[how long]* whether it saved time without costing quality.”

Owner + review date

Field	Value
Plan owner	
Next review date	